Title: Q3 Launch Risk Review

Author: Dan

Date: 2025-06-23

Category: Risk Analysis

Tags: q3, launch, risks, mitigation

Executive Summary:

The Q3 launch presents several operational and market-based risks.

Primary concerns include supply chain delays due to overseas component dependencies, regulatory review timelines, and potential overlap with competitor product announcements. Mitigation strategies proposed involve increasing pre-launch inventory buffers, establishing parallel approval tracks, and executing a staggered regional rollout.

All recommendations aim to reduce launch failure probability and preserve market positioning.